
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

11:14 AM
Run date

Time

Reviewer: Jefferson, Paul 21-Jan-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 176 Date: 27-Sep-2010 Monday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 384

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Clear

Temperature 7 AM 12 PM 4PM40 - 50 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

General Comments

See David Bradd’s diaries for E-Line field details. Thanh Le is out today.

FIELD WORK

•Measured offsets of the horizontal stiffeners at CB6/&w east and west exterior walls
•Conrad and John Turner are tightening bolts at the center web of CB 6/7W
•David Bradd tested bolts at CB6/7W exterior, west bottom plate, top west plate. As of 1130 all horizontal
stiffeners and vertical stiffeners not done. Need to install shims and splice plates. Suppose to do west and
east exterior horizontal stiffeners in afternoon.

•Email review
•Diary work
•Review Plans and Specs
•Site visit
•RFI and Submittal review
•Discussions with ABF throughout the day regarding segment erect

Accrued 2 hours of overtime covering the Contractor’s hours.
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